T Washington State .
" Department of Transportation Field Note Record
Contract No. |Station Mile/Line: C/S
C-9385 Project Limits LE/LW/JE/JW
Staked by Date Work Started Date Work Completed Date
N/A 3/23/2020 12/3/2020
Calculated by Date Checked by Date Inspector Date
Dean A. Long Mark Lee Gregory Bivins 11/6/20
12/5/2020 12/14/2020
Bid Iltem 012

DETOUR REMOVAL
Group#1, 3,5
Lump Sum (L.S.)
Estimate # 24

$/Unit: $250,000.00 - Round to nearest Hundredth
11/06/2020 - 12/3/2020

Work performed was visually inspected by both Greg Bivins and Brad Schut.

This bid item is paid by lump sum and the amount paid is based off the
attached spreadsheet "Lump Sum Breakdowns_2 yr Schedule.xlsx" sheet tab
titled "lItem 12". WSDOT considers 100% of the LE, LW, JW & JE lines

complete. The quantities per group, based on the attached spreadsheet, are
as follows:

Group 01 = $6,900.32 (LE & LW)
Group 03 = $4,169.30 (JE)
Group 05 = $1,430.38 (JW)
Total BI = $12,500.00

OK TO PAY $6,900.32 GROUP 01
OK TO PAY $4,169.30 GROUP 03
OK TO PAY $1,430.38 GROUP 05

Item Num |Material Brand Manufacturer Brand RAMS/QPL [Appr/Acc |Basis of Accept
Name/Model Type Name/Model Type |Ref. No. Code
Item Item Description Grp |Date Work |Unit JQuantity [Ledger Posted By Checked By ||Est.
Num Complete Entry No. | nit. Date Init. Date |No.
0012 DETOUR REMOVAL 01 12/5/2020 |L.S. |6,900.32 | 910 MEL | 12/16/20 | EK 12/16/20 | 24
0012 DETOUR REMOVAL 03 12/5/2020 |L.S. ]4,169.30 | 911 MEL | 12/16/20 | EK 12/16/20 | 24
DETOUR REMOVAL L.S.




0012 | 05 | 12/5/2020 | || 1,430.38 | 912 | MEL | 12/16/20 | EK | 12/16/20 | 24 ||

Attachments

Lump Sum
Breakdowns_2 yr
Schedule.xlsx

Microsoft Excel
@ Worksheet
136 KB

DOT Form IP 422-635ER EF
Revised 4/2009




Lump Sum Breakdown

Item 5 - Removing Miscellaneous Traffic Item
Lump Sum Amount - $ 1,500.00
Group 01

%

Amount Complete Amount Due
$1,500.00 100.00% $1,500.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$1,500.00 $1,500.00



Total % Total Paid

Est. # Complete to Date
242 NN  $1,500.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

IO 5150000



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00
JE Detour Removal

JW Detour Removal

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50
LW Detour Removal = 53% of 138,006.50

Group 03 = $83,386.00

ESTIMATE 17 |
Total % Total Paid
Amount % Complete  Amount Due otal 7% otal Fal
Complete to Date
$67,863.06 35.00% (IEEEO0N  35.00% $23,752.07
$70,143.44 $0.00 0.00% $0.00
$83,386.00 35.00% 35.00% $29,185.10
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $52,937.17 $52,937.17
ESTIMATE 18 |
Total % Total Paid
Amount % Complete  Amount Due otal 7% otal Fal
Complete to Date
$67,863.06 15.00% $10,179.46 50.00% $33,931.53
$70,143.44 $0.00 0.00% $0.00
$83,386.00 15.00% $12,507.90 50.00% $41,693.00
$28,607.50 $0.00 0.00% $0.00
$250,000.00 $22,687.36 30.25% $75,624.53
ESTIMATE 22 |
Total % Total Paid
Amount % Complete  Amount Due otal % otal Fal
Complete to Date
$67,863.06 5.00% $3,393.15 55.00% $37,324.68
$70,143.44 $0.00 0.00% $0.00
$83,386.00 5.00% $4,169.30 55.00% $45,862.30

JE Detour Removal



Lump Sum Breakdown

Item 12 - Detour Removal
Lump Sum Amount - $ 250,000.00

JW Detour Removal $28,607.50 $0.00 0.00% $0.00
$250,000.00 $7,562.45 33.27% $83,186.98
| ESTIMATE 23 |
Total 9 Total Paid
Amount % Complete Amount Due otal % otalral
Complete to Date
Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 40.00% $27,145.22 95.00% $64,469.91
LW Detour Removal = 53% of 138,006.50 $70,143.44 95.00% $66,636.27 95.00% $66,636.27
Group 03 = $83,386.00
JE Detour Removal $83,386.00 40.00% $33,354.40 95.00% $79,216.70
JW Detour Removal $28,607.50 95.00% $27,177.13 95.00% $27,177.13
$250,000.00 $154,313.02 95.00% $237,500.00
| ESTIMATE 24 |
Total % Total Paid
Amount % Complete Amount Due otalz otalral
Complete to Date

Group 01 = $138,006.5
LE Detour Removal = 47% of 138,006.50 $67,863.06 5.00% $3,393.15

$67,863.06
LW Detour Removal = 53% of 138,006.50 $70,143.44 5.00% $3,507.17 $70,143.44

Group 03 = $83,386.00
JE Detour Removal

$4,169.30 $83,386.00

$83,386.00

5.00%

$28,607.50 5.00% $1,430.38 $28,607.50
$250,000.00 $12,500.00 100.00% $250,000.00

JW Detour Removal










Lump Sum Breakdown

Item 14 - Temporary Roadway
Lump Sum Amount - $ 200,000.00
Groups 02, 03, 04, & 05

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

All Payments will be devided equally betw

Estimate # 1
%
Amount Complete Amount Due
$1,682.52 $0.00
$20,779.12 $0.00
$108,093.92 $0.00
$69,444.44 $0.00
$200,000.00 $0.00
Estimate # 2
%
Amount Complete Amount Due
$1,682.52 100.00% $1,682.52
$20,779.12 44.12% $9,167.75
$108,093.92 35.29% $38,146.34
$69,444.44 0.00% $0.00
$200,000.00 $48,996.61
Estimate # 3
%
Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 12.33% $2,562.07
$108,093.92 23.53% $25,434.50
$69,444.44 0.00% $0.00
$200,000.00 $27,996.56

Estimate # 4 Bl 010 & 011 ONLY

Estimate # 5
%
Amount Complete

Amount Due

$1,682.52 0.00%

$0.00



Geo Fabric
Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

Clearing

Geo Fabric

Pillow Wall Installation
Removal

$20,779.12 43.55% $9,049.31

$108,093.92 41.18% $44,513.08
$69,444.44 0.00% $0.00
$200,000.00 $53,562.39

Estimate # XX
%

Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 0.00% $0.00
$108,093.92 0.00% $0.00
$69,444.44 0.00% $0.00
$200,000.00 $0.00

Estimate # XX
%

Amount Complete Amount Due
$1,682.52 0.00% $0.00
$20,779.12 0.00% $0.00
$108,093.92 0.00% $0.00
$69,444.44 $0.00

$200,000.00 $0.00



een Groups 02, 03, 04, & 05

Total % Total Paid
Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
Total % Total Paid
Complete to Date
$1,682.52
44.12% $9,167.75
35.29% $38,146.34
0.00% $0.00
24.50% $48,996.61
Total % Total Paid
Complete to Date
GO su6s252
56.45% $11,729.81
58.82% $63,580.84
0.00% $0.00
38.50% $76,993.18
Total % Total Paid
Complete to Date
ORI  su6s252

Geotextile Sq Ft for Est. 3
ORIG. LIFTS

SQFT
1064.04
480
1064.04
1344
480
1536
1692
480
1692

NEW LIFTS

10-1
11-1
12-1
13-1
14-1

SQFT

1536
528
1536
1560
1776
528
1776
1872
528
1872
1872
7920



$20,779.12
- $108,093.92
0.00% $0.00
65.28% $130,555.56
Total % Total Paid
Complete to Date
$1,682.52
$20,779.12
$108,093.92
0.00% $0.00
65.28% $130,555.56
Total % Total Paid
Complete to Date
$1,682.52
$20,779.12
$108,093.92
0.00% $0.00
65.28% $130,555.56






Lump Sum Breakdown

Item 16 - Temporary Bridge Cle Elum River
Lump Sum Amount - $ 500,000.00

Estimate # 1
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00 0.00%
Acrow Procurement $225,000.00 0.00% $0.00 0.00%
Install Acrow $125,000.00 0.00% $0.00 0.00%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $0.00 0.00%
Estimate # 2
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 100.00% $50,000.00
Acrow Procurement $225,000.00 100.00% $225,000.00
Install Acrow $125,000.00 0.00% $0.00 0.00%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $275,000.00 55.00%
Estimate # 3
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 67.86% $84,821.43 67.86%
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $84,821.43 71.96%
Estimate # 4 BI 010 & 011 ONLY
Estimate # 5
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 32.14286% $40,178.57
Pave $25,000.00 0.00% $0.00 0.00%
Removal $75,000.00 0.00% $0.00 0.00%
$500,000.00 $40,178.57 80.00%
Estimate # 8
% Total %
Amount Complete Amount Due Complete
Design $50,000.00 0.00% $0.00
Acrow Procurement $225,000.00 0.00% $0.00
Install Acrow $125,000.00 0.00% $0.00




Pave
Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

Design

Acrow Procurement
Install Acrow

Pave

Removal

$25,000.00 | 100.00% $25,000.00  [NI000N
$75,000.00 0.00% $0.00 0.00%
$500,000.00 $25,000.00 85.00%
Estimate #
% Total %
Amount Complete Amount Due Complete
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 $0.00
$75,000.00 $0.00 0.00%
$500,000.00 $0.00 85.00%
Estimate #
% Total %
Amount Complete Amount Due Complete
$50,000.00 $0.00
$225,000.00 $0.00
$125,000.00 $0.00
$25,000.00 $0.00
$75,000.00 $0.00 0.00%
$500,000.00 $0.00 85.00%



Total Paid
to Date

$0.00
$0.00
$0.00
$0.00
$0.00

$0.00

Total Paid
to Date

$50,000.00
$225,000.00
$0.00

$0.00

$0.00

$275,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$84,821.43
$0.00

$0.00

$359,821.43

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$0.00

$0.00

$400,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00



$25,000.00
$0.00

$425,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$25,000.00
$0.00

$425,000.00

Total Paid
to Date

$50,000.00
$225,000.00
$125,000.00
$25,000.00
$0.00

$425,000.00



Lump Sum Breakdown

Item 20 - Br. No. 90/134S US-L6 Left Post Heat Straightening
Lump Sum Amount - $ 15,000.00

% Total %
Amount Complete Amount Due Est. # Complete
© $1500000  100.00%  $1500000 9 10000%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$0.00 $0.00 0.00%
$15,000.00 $15,000.00



Total Paid
to Date
© $1500000

$0.00

$0.00

$0.00

$0.00

$0.00
$15,000.00




Lump Sum Breakdown

Item 22 - Br. No. 90/134N Steel Repair
Lump Sum Amount - $ 15,000.00
%

Amount Complete Amount Due
© $1500000  100.00%  $1500000
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$15,000.00 $15,000.00



Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00




Lump Sum Breakdown

Item 23 - Br. No. 90/134S Steel Repair
Lump Sum Amount - $ 7,500.00

% Total % Total Paid
Amount Complete Amount Due Est. # Complete to Date
~ $750000  100.00%  $750000 9 10000%  $7,500.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$0.00 $0.00 0.00% $0.00
$7,500.00 $7,500.00 $7,500.00



Lump Sum Breakdown

Item 30 - Cleaning and Painting Bridge No. 90/134N
Lump Sum Amount - $ 800,000.00
Group 05

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

134N Bird Guano, Fungus & Vegetation Removal
134N Dry Cleaning

134N Surface Preparation

134N Paint System Application Primer

ESTIMATE 20
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 50.00% $250.00 50.00% $250.00
$1,500.00 50.00% $750.00 50.00% $750.00
$398,000.00 50.00% $199,000.00 50.00% $199,000.00
$400,000.00 20.00% $80,000.00 20.00% $80,000.00
$800,000.00 $280,000.00 35.00% $280,000.00
ESTIMATE 21
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 $0.00 50.00% $250.00
$1,500.00 $0.00 50.00% $750.00
$398,000.00 $0.00 50.00% $199,000.00
$400,000.00 30.00% $120,000.00 50.00% $200,000.00
$800,000.00 $120,000.00 50.00% $400,000.00
ESTIMATE 22
Amount % Amount Due Total % Total Paid
Complete Complete to Date
$500.00 50.00% $250.00 $500.00
$1,500.00 50.00% $750.00 $1,500.00
$398,000.00 50.00% $199,000.00 $398,000.00
$400,000.00 50.00% $200,000.00 $400,000.00
$800,000.00 $400,000.00 $800,000.00




Lump Sum Breakdown

Item 31 - Cleaning and Painting Bridge No. 90/134S

Lump Sum Amount - $ 800,000.00

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application Primer

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application

134S Bird Guano, Fungus & Vegetation Removal
134S Dry Cleaning

134S Surface Preparation

134S Paint System Application

ESTIMATE 08
Amount % Complete  Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 18.00% $72,000.00
$800,000.00 $252,100.00
ESTIMATE 09
%
Amount Complete Amount Due
$500.00 50.00% $250.00
$1,500.00 50.00% $750.00
$398,000.00 45.00% $179,100.00
$400,000.00 62.00% $248,000.00
$800,000.00 $428,100.00
ESTIMATE 10
%
Amount Complete Amount Due
$500.00 $0.00
$1,500.00 $0.00
$398,000.00 10.00% $39,800.00
$400,000.00 20.00% $80,000.00
$800,000.00 $119,800.00



Total % Total Paid
Complete to Date
50.00% $250.00
50.00% $750.00
45.00% $179,100.00
18.00% $72,000.00
$252,100.00
Total % Total Paid
Complete to Date
$500.00
$1,500.00
90.00% $358,200.00
80.00% $320,000.00
$680,200.00
Total % Total Paid
Complete to Date
$500.00
$1,500.00
$398,000.00
$400,000.00
$800,000.00



Lump Sum Breakdown

Item 33 - Containment of Abrasives

Lump Sum Amount - $ 500,000.00/2 = $250,000

Br 134S Group 3

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

Br.
Br.
Br.
Br.
Br.

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

134S East Scaffolding & Tarps

134S West Scaffolding & Tarps

134S Lower Platform & Removal

134S East Scaffolding & Tarps Removal
134S West Scaffolding & Tarps Removal

ESTIMATE 08

%

Amount Complete Amount Due
$50,000.00 100.00% $50,000.00
$50,000.00 0.00% $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 0.00% $0.00
$50,000.00 0.00% $0.00

$250,000.00 $75,000.00
ESTIMATE 09
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00
$50,000.00 $0.00

$250,000.00 $100,000.00
ESTIMATE 10
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 100.00% $50,000.00

$250,000.00 $50,000.00
ESTIMATE 12
%

Amount Complete Amount Due
$50,000.00 $0.00
$50,000.00 $0.00
$50,000.00 50.00% $25,000.00
$50,000.00 $0.00
$50,000.00 $0.00

$250,000.00 $25,000.00






Total %

Complete

0.00%
50.00%
0.00%
0.00%

Total Paid
to Date

$50,000.00
$0.00

$25,000.00
$0.00
$0.00

$75,000.00

Total %

Complete

50.00%

0.00%

Total Paid
to Date

$50,000.00
$50,000.00
$25,000.00
$50,000.00
$0.00

$175,000.00

Total %

Complete

50.00%

Total Paid
to Date

$50,000.00
$50,000.00
$25,000.00
$50,000.00
$50,000.00

$225,000.00

Total %

Complete

Total Paid
to Date

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00

Amount

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00







ESTIMATE 18

Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
$0.00 0.00% $0.00
$0.00 0.00% $0.00
50.00% $25,000.00 50.00% $25,000.00
$0.00 0.00% $0.00
$0.00 0.00% $0.00
~$25,000.00 $25,000.00
Est. 19 Supplemental for HMA |
ESTIMATE 20
Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
$0.00 0.00% $0.00
100.00%  $50,000.00 |GGG <50,000.00
$0.00 50.00% $25,000.00
$0.00 0.00% $0.00
$0.00 0.00% $0.00
$50,000.00 $75,000.00
ESTIMATE 21
Total % Total Paid
% Complete Amount Due otal 7 otal Fal
Complete to Date
100.00% $50,000.00 $50,000.00
$0.00 $50,000.00
$0.00 50.00% $25,000.00
$0.00 0.00% $0.00
100.00%  $50,000.00 || EGONO0SI $50.000.00
$100,000.00 $175,000.00
ESTIMATE 22

Total %

% Complete Amount Due

Complete
$0.00
$0.00
50.00% $25,000.00
100.00% $50,000.00
$0.00

$75,000.00

Total Paid
to Date

$50,000.00
$50,000.00
$50,000.00
$50,000.00
$50,000.00

$250,000.00



Lump Sum Breakgown §7 500*5% = ¢
7,500.00

Lump Sum Breakdown $7500 - $4350 (paid to Datel1/t
tr
Item 54 - Erosion Control and Water Pollution Prevention $2,520/7 month (Feb .

Lump Sum Amount - $ 7,500.00
%
Amount Complete
$750.00 100.00%
$750.00 100.00%

Common borrow & rdwy embank paid only this est.
$750.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$420.00 100.00%
$360.00 100.00%
0.00%
0.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$360.00 100.00%
$630.00
$7,500.00

Estimates 6 - 23 Equally split between groups 1 - 5 $72.00
Estimates 24 Equally split between groups 1 -5 $126.00



31.500(ThisillloespareerietHeeTTOTTE CONTTact)
—STSUTor 20 NN% $2,250.00

1/20) = $3,150. $3,150*20% = $630(This will be paid at the end of
ie Contract)  $3,150-$630 = $2,520
2020 & Apr. - Sept. 2020) = $360.00(payment per month)

COVID-19 shutdown
moved to Est. 22

Est. 19 Supplemental

Total % Total Paid
Amount Due Est. # Complete to Date
$750.00 10.00% $750.00
$750.00 10.00% $1,500.00
$0.00 4
$750.00 10.00% $2,250.00
$420.00 5.60% $2,670.00 5-Sep
$420.00 5.60% $3,090.00 5-Oct %
$420.00 5.60% $3,510.00 5-Nov <o
$420.00 5.60% $3,930.00 5-Dec
$420.00 5.60% $4,350.00 5—Jan|
$360.00 4.80% $4,710.00 5-Feb
$0.00 13 $4,710.00 5-Apr
$0.00 14 $4,710.00 5-May
$360.00 $5,070.00 eoe
o
$360.00 $5,790.00
$360.00 4.80% $6,150.00 5-Sep
$360.00 4.80% $6,510.00 5-Oct
$360.00 23 4.80% $6,870.00 5-Nov
$0.00 24 2021

$360.00 91.60% $6,870.00



amount
& 23

Est. 15 No Work & Est
16 supplimental

m

| for HMA




Lump SUm Breakaswn $15,000*%20% = i3|0ﬁﬁi i% i

Lump Sum Breakdown

Item 58 - Environmental Compliance Lead
Lump Sum Amount - $ 15,000.00

Common borrow & rdwy embank paid only this est.

Est. 7 was a 509 Bid Item preliminary estimate only

$15,000 - $8,700 (Paid to Date 1/5/20)= $6,300 $6
2 months Nov. & Dec, 2020)
$5,040/7 month (Feb 2020 & Apr. & Jun - O«

%

Group break down
Group 02 = 7,358.49 = 49% of total
Group 04 =7,641.51 = 51% of total

Amount Complete Amount Due
$1,500.00 100.00% $1,500.00
$1,500.00 100.00% $1,500.00
$0.00
$1,500.00 100.00% $1,500.00
$840.00 100.00% $840.00
$840.00 100.00% $840.00
$840.00 100.00% $840.00
$840.00 100.00% $840.00
$840.00 100.00% $840.00
$720.00 100.00% $720.00
$720.00 100.00% $720.00
0.00% $0.00
$720.00 100.00% $720.00
 $72000  100.00%  $72000
$720.00 100.00% $720.00
$720.00 100.00% $720.00
$720.00 100.00% $720.00
100.00% $720.00
$0.00
$15,000.00 $720.00
Group 02 per estimate 12 - 23 $352.80
Group 04 per estimate 12 - 23 $367.20




Raicaisiire=eme=ei=rTe=COTIIaCt)

,300*20%/2 = $630(This will be paid for the last
$6,300-51,260 = $5,040
st. 2020) = $720.00(payment per month)
Total % Total Paid
Est. # Complete to Date
- 10.00% $1,500.00
10.00% $3,000.00
4
10.00% $4,500.00
5.60% $5,340.00 5-Sep
5.60% $6,180.00 5-Oct %
5.60% $7,020.00 5-Nov X9
5.60% $7,860.00 5-Dec
5.60% $8,700.00 5-Jan
4.80% $9,420.00 5-Feb
4.80% $10,140.00 5-Apr Received paperwork for time v
$10,140.00 5-May COVID-19 moved to est. ;
4.80% $10,860.00 5-Jun Received paperwork for payp
4.80% $12,300.00 5-Aug Est. 19 Supplemental for HMA onl
4.80% $13,020.00 5-Sep
4.80% $13,740.00 5-Oct
4.80% $14,460.00 5-Nov
5-Dec

96.40% $14,460.00



vorked. Both April and June
22 |Were paid on
ieriod. estimate 17

]



Lump Sum Breakdown $75,000 - 46,000 (Paid to Date 1/5/20) = $29,000 $29,000*%20% = $5,800
Item 81 - Other Temporary of the Contract) $29,000-$5,800 = $23,2000
Traffic Control $23,200/7 month (Feb 2020 & Apr. - Sept. 2020) = $3,314.29(pa
Lump Sum Amount -
$ 75,000.00 % Total %
Amount Complete Amount Due Est. # Complete
$6,666.67 100.00% $6,666.67 8.89%
$6,666.67 100.00% $6,666.67 8.89%
$6,666.68 100.00% $6,666.68 8.89%
$0.00
$6,666.68  100.00%  $6,666.68 8.89%
$3,866.66  100.00%  $3,866.66 5.16%
See group break $3,866.66  100.00%  $3,866.66 5.16%
down below for $3,866.66 ~ 100.00%  $3,866.66 5.16%
. 0, 0,
estimates 06 $3,866.66 100.00% $3,866.66 5.16%
$3,866.66 100.00% $3,866.66 5.16%
through 17 $3,314.29  100.00% $3,314.29 4.42%
0.00% $0.00
0.00% $0.00
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00%  $3,314.29 4.42%
$3,314.29 100.00% S$3,314.29 4.42%
$3,314.26 100.00%  $3,314.26 23 4.42%
$5,800.00 $0.00 24
$75,000.00 $3,314.26 92.27%
Group Amount | Minus 20 % Paid Est. 1 - Remainder Amount for 7
shown on Estimate | fina| pymt 11 to be paid remain pymnts
Group 01 $37,500.00 $2,900.00 $21,571.42 $13,028.58 $1,861.23
Group 02 $9,375.00 $725.00 $6,107.12  $2,542.88 $363.27
Group 03 $9,375.00 $725.00 $6,107.17 $2,542.83 $363.26
Group 04 $9,375.00 $725.00 $6,107.12  $2,542.88 $363.27
Group 05 $9,375.00 $724.99 $6,107.17 $2,542.84 $363.26
$75,000.00]  $5,799.99] $46,000.00] $23,200.01 $3,314.29




(This will be paid at the end

yment per month)

Total Paid
to Date
$6,666.67
$13,333.34
$20,000.02
Common borrow & rdwy embank paid only this
$26,666.70
$30,533.36 5-Sep
$34,400.02 5-Oct % Est. 7 was a 509 Bid Item preliminar
$38,266.68 5-Nov <o
$42,133.34 5-Dec
$46,000.00 5-Jan
$49,314.29 5-Feb
$49,314.29 5-Apr COVID-19 shutdown amount
$49,314.29 5-May moved to Est.21 & 22 Est. 15 No Work & Est
$52,628.58 5-Jun % 16 supplimental
EEmimEny| " [ET—)
$59,257.16 5-Aug Est. 19 Supplemental for HMA
$62,571.45 5-Sep
$65,885.74 5-Oct
$69,200.00 5-Nov Est. 19 Supp
2021 HN
$69,200.00
COVID-19
Estimate
Total all 13 Estimate 14|Estimate 17| Estimate 18
$37,500.03 $1,861.23
$9,375.01 $363.27
$9,374.99 $363.26
$9,375.01 $363.27
$9,374.98 $363.26
$75,000.02 $0.00 $0.00 $3,314.29

Previo



lemental for

NA
y
Estimate 20 Total Est. | Group Totals
-22 Estimate 23|Estimate 24 12-23 Check
$1,861.23| $1,861.20] $2,900.00f $13,028.58] $37,500.00
$363.27 $363.26 $725.00] $2,542.88 $9,375.00
$363.26 $363.27 $725.00] S$2,542.83 $9,375.00
$363.27 $363.26 $725.00] $2,542.88 $9,375.00
$363.26 $363.27 $725.00] $2,542.83 $9,375.00
$3,314.29 $3,314.26 $5,800.00 $23,200.00 $75,000.00|
Total Paid for Estimates 12 - 23 $23,200.00
24th Payment  $5,800.00
us Payments 1-11 $46,000.00

Project Total] $75,000.00



Lump Sum Breakdown $75,000 - 45,999.98 (Paid to Date1/5/20) = $29,00(
the Contract) $29
Item 83 - Traffic Control Supervisor $23,200.02/7 month (Feb 2020 & Ap
Lump Sum Amount - $75,000.00
%
Amount Complete Amount Due
$6,666.67 100.00% $6,666.67
$6,666.67 100.00% $6,666.67
$6,666.67 100.00% $6,666.67
ICommon borrow & rdwy embank paid only this est. $0.00
$6,666.67 100.00% $6,666.67
$3,866.66 100.00% $3,866.66
IEst. 7 was a 509 Bid Item preliminary estimate only $3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,866.66 100.00% $3,866.66
$3,314.29 100.00% $3,314.29
0.00% $0.00
0.00% $0.00
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.29 100.00% $3,314.29
$3,314.28 100.00% $3,314.28
$5,800.00 $0.00
$75,000.00 $3,314.28
Each group is divided equally = $15,000 Estimates 12-22 Estimates
Estimate 24 will adjust the group totals Group 1= $662.85 Group 1=
Groups 2 -5= $662.86 Groups 2-5=
Estimates 24
Group 1= $1,160.00
Groups 2-5= $1,160.00




2.02 $29,000.02*20% = $5,800(This will be paid at the end of

,000.02-55,800 = $23,200.02

r. - Sept. 2020) = $3,314.29(payment per month)

Total % Total Paid
Est. # Complete to Date
8.89% $6,666.67
8.89% $13,333.34
8.89% $20,000.01
Common borrow & rdwy embank paid onl
8.89% $26,666.68
5.16% $30,533.34 5-Sep
5.16% $34,400.00 5-Oct %
5.16% $38,266.66 5-Nov o
5.16% $42,133.32 5-Dec
5.16% $45,999.98 5-Jan
4.42% $49,314.27 5-Feb
$49,314.27 5-Apr COVID-19 shut
$49,314.27 5-May moved to [
4.42% $52,628.56 5-Jun %
4.42% $55,942.85 30-Jun <0
4.42% $59,257.14 5-Aug Est. 1¢
4.42% $62,571.43 5-Sep
4.42% $65,885.72 5-Oct
4.42% $69,200.00 5-Nov
2021
92.27% $69,200.00
Amount Paid on | Amount Pay on
;23 Ea.Gr.$ Ea.Est.1-5 Ea. Est. 6-11
$662.80 $15,000.00 GR. 1 $1,333.35 $773.34
$662.87 GR.2-5 $1,333.33 $773.33
$6,666.67 $3,866.66



y this est.

Est. 7 was a 509 Bid Item preliminary estimate only

:down amount
ist. 21 & 22

Est. 15 No Work & Est 16
supplimental

End of Bienium

) Supplemental for HMA

Amount Pay on

Amount Pay on

Amount to Pay

Ea. Est. 12 - 22 Ea. Est. 23 on Est. 24
$662.85 $662.80] $1,160.00
$662.86 $662.87] $1,160.00

$3,314.29 $3,314.28 $5,800.00

Project total

$15,000.00
$15,000.00

$75,000.00



Lump Sum Breakdown

Item 85 - Min Bid Req - Type B Progress Schedule $15,000.00

Lump Sum Amount - $ 15,000.00

%

Amount Complete Amount Due

$15,000.00 100.00% $15,000.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$15,000.00 $15,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00



Total % Total Paid

Est. # Complete to Date
2 100.00% $15,000.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$15,000.00
Total % Total Paid
Est. # Complete to Date
100.00% $15,000.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$15,000.00



Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00  100.00% $10,000.00  |NOCIOOIINN
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 50.00% $33,500.00 50.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00%
Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 21.75% $43,500.00 21.75%
Estimate #2
% Total %
Amount Complete  AmountDue  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 14.00% $9,380.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 0.00% $0.00 0.00%
Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 4.69% $9,380.00 26.44%
Estimate #3
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 0.00% s0.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 9.50% $4,370.00 9.50%
Paving (Group 01)  $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 $4,370.00 28.63%

Estimate #4 Bl 010 & 011 ONLY

Estimate #5
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $67,000.00 0.00% $0.00 64.00%
Temp Striping (Gr.2-5) $8,000.00 0.00% $0.00 0.00%

Subgrade (Gr.2-5) $46,000.00 46.10%  $21,206.00 55.60%



Paving (Group 01) $42,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $17,000.00 0.00% $0.00 0.00%
$200,000.00 $21,206.00 39.23%
Estimate #6
% Total %
Amount Complete  AmountDue Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 25.00% $2,500.00 25.00%
Slope Staking (Gr.2-5) $67,000.00 7.70% $5,159.00 71.70%
Temp Striping (Gr.2-5) $8,000.00 $0.00 0.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 25.00% $10,500.00 25.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 0.00%
$200,000.00 $18,159.00 48.31%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)

Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)

Estimate #8
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 50.00 [[ON0NN
$10,000.00 25.00% $2,500.00 50.00%
$67,000.00 3.30% $2,211.00 75.00%
$8,000.00 50.00% $4,000.00 50.00%
$46,000.00 0.00% $0.00 55.60%
$42,000.00 25.00% $10,500.00 50.00%
$17,000.00 0.00% $0.00 0.00%
$200,000.00 $19,211.00 57.91%
Estimate #9
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 50.00 |00
$10,000.00 0.00% $0.00 50.00%
$67,000.00 5.00% $3,350.00 80.00%
$8,000.00 0.00% $0.00 50.00%
$46,000.00 0.00% $0.00 55.60%
$42,000.00 0.00% $0.00 50.00%
$17,000.00 0.00% $0.00 0.00%
$200,000.00 $3,350.00 59.59%
Estimate #10
% Total %
Amount Complete  Amount Due  Complete
$10,000.00 s0.00 |00
$10,000.00 $0.00 50.00%
$67,000.00 $0.00 80.00%
$8,000.00 $0.00 50.00%
$46,000.00 $0.00 55.60%



Paving (Group 01)  $42,000.00 $0.00 50.00%

Permanent Configuration (Group 01) $17,000.00 25.00% $4,250.00 25.00%
$200,000.00 $4,250.00 61.71%
Estimate #11
% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr. 1 -5) $10,000.00 s0.00 |HO0NN
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 10.00% $1,700.00 35.00%
$200,000.00 $1,700.00 62.56%
Estimate #17
% Total %
Amount Complete  AmountDue  Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 50.00 |00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01) $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 35.00%
$200,000.00 $0.00 62.56%
Estimate #XX
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1-5) $10,000.00 s0.00 |00
Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%
Slope Staking (Gr.2-5) $67,000.00 $0.00 80.00%
Temp Striping (Gr.2-5) $8,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $46,000.00 $0.00 55.60%
Paving (Group 01)  $42,000.00 $0.00 50.00%
Permanent Configuration (Group 01) $17,000.00 $0.00 35.00%
$200,000.00 $0.00 62.56%
Estimate #XX
% Total %
Amount Complete  Amount Due = Complete
Startup- Control Point Verification (Gr.1-5) $10,000.00 $0.00 _

Reference pavement markings  (Group 01) $10,000.00 $0.00 50.00%



Slope Staking

Temp Striping

Subgrade

Paving

Permanent Configuration

(Gr.2-5) $67,000.00
(Gr. 2 -5) $8,000.00
(Gr.2-5) $46,000.00
(Group 01) $42,000.00
(Group 01) $17,000.00

$0.00 80.00%
$0.00 50.00%
$0.00 55.60%
$0.00 50.00%
$0.00 35.00%
$200,000.00 $0.00 62.56%



Total Paid
to Date

Groups For Estimate # 1

$10,000.00
$0.00
$33,500.00
$0.00
$0.00
$0.00
$0.00

1

2

3

4

5

$2,000.00

$18,750.00

$18,750.00

$2,000.00

$2,000.00

$43,500.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$0.00
$0.00
$0.00

Groups For Estimate # 2

2

3

4

5

$0.00

$2,345.00

$2,345.00

$2,345.00

$2,345.00

$52,880.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$4,370.00
$0.00
$0.00

Groups For Estimate # 3

2

3

4

5

$0.00

$1,092.50

$1,092.50

$1,092.50

$1,092.50

$57,250.00

Total Paid
to Date

$10,000.00
$0.00
$42,880.00
$0.00
$25,576.00

Groups For Estimate # 4

2

3

4




$0.00
$0.00

$78,456.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 5

$2,500.00 1 2 3 4

$48,039.00

$0.00
$25,576.00
$10,500.00
$0.00

$96,615.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 6

$5,000.00 1 2 3 4

$50,250.00

$4,000.00
$25,576.00
$21,000.00
$0.00

$115,826.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 7

$5,000.00 1 2 3 4

$53,600.00

$4,000.00
$25,576.00
$21,000.00
$0.00

$119,176.00

Total Paid
to Date

$10,000.00 Groups For Estimate # 8

$5,000.00 1 2 3 4

$53,600.00 $4,250.00

$4,000.00
$25,576.00



$21,000.00
$4,250.00

$123,426.00

Total Paid
to Date

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

$125,126.00

Total Paid
to Date

Groups For Estimate # 17

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

1 2 3 4 5

Group Limits

$100,000.00] $25,000.00] $25,000.00] $25,000.00] $25,000.00

Current Group Paid to Date

$45,320.00] $30,839.00] $27,489.00] $10,739.00] $10,739.00

$125,126.00

Total Paid
to Date

$10,000.00
$5,000.00
$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

Groups For Estimate # XX

1 2 3 4 5

$125,126.00

Total Paid
to Date

$10,000.00
$5,000.00

Groups For Estimate # XX

1 | 2 | 3 ] 4 | s




$53,600.00
$4,000.00
$25,576.00
$21,000.00
$5,950.00

$125,126.00




Lump Sum Breakdown

Item 86 - Roadway Surveying
Lump Sum Amount - $ 200,000.00

Estimate #1
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00  100.00% $14,000.00 | NOCIOOIINN
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 56.73% $29,500.00 56.73%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00%
Paving (Group 01) $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 21.75% $43,500.00 21.75%
Estimate #2
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 18.04% $9,380.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 0.00% $0.00 0.00%
Paving (Group 01) $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 4.69% $9,380.00 26.44%
Estimate #3
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $14,000.00 0.00% s0.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%
Subgrade (Gr.2-5) $40,000.00 10.93% $4,370.00 10.93%
Paving (Group01)  $52,000.00 0.00% $0.00 0.00%
Permanent Configuration (Group 01) $23,000.00 0.00% $0.00 0.00%
$200,000.00 $4,370.00 28.62%
Estimate #4 Bl 010 & 011 ONLY
Estimate #5
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 0.00% 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 0.00% $0.00 0.00%
Slope Staking (Gr.2-5) $52,000.00 0.00% $0.00 74.77%
Temp Striping (Gr.2-5) $4,000.00 0.00% $0.00 0.00%



Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

$40,000.00 53.02% $21,206.00 63.94%
$52,000.00 0.00% $0.00 0.00%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $21,206.00 39.23%
Estimate #6
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 |00
$15,000.00 16.67% $2,500.00 16.67%
$52,000.00 9.92% $5,159.00 84.69%
$4,000.00 $0.00 0.00%
$40,000.00 $0.00 63.94%
$52,000.00 20.19% $10,500.00 20.19%
$23,000.00 $0.00 0.00%
$200,000.00 $18,159.00 48.31%

Estimate #7 Partial Payment for 509 Excavating Bid Items: 007, 009, 010, 013, 015, 093

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr.1-5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)
Subgrade (Gr.2-5)
Paving (Group 01)
Permanent Configuration (Group 01)

Startup- Control Point Verification (Gr. 1 -5)

Reference pavement markings  (Group 01)
Slope Staking (Gr.2-5)
Temp Striping (Gr.2-5)

Estimate #8
% Total %
Amount Complete  AmountDue  Complete
$14,000.00 50.00 |00
$15,000.00 23.33% $3,500.00 40.00%
$52,000.00 4.25% $2,211.00 88.94%
$4,000.00 50.00% $2,000.00 50.00%
$40,000.00 0.00% $0.00 63.94%
$52,000.00 22.12%  $11,500.00 42.31%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $19,211.00 57.91%
Estimate #9
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 s0.00 |00
$15,000.00 0.00% $0.00 40.00%
$52,000.00 6.44% $3,350.00 95.38%
$4,000.00 0.00% $0.00 50.00%
$40,000.00 0.00% $0.00 63.94%
$52,000.00 0.00% $0.00 42.31%
$23,000.00 0.00% $0.00 0.00%
$200,000.00 $3,350.00 59.59%
Estimate #10
% Total %
Amount Complete  Amount Due  Complete
$14,000.00 50.00 OO0
$15,000.00 $0.00 40.00%
$52,000.00 $0.00 95.38%
$4,000.00 $0.00 50.00%



Subgrade (Gr.2-5) $40,000.00 $0.00 63.94%
Paving (Group01)  $52,000.00 $0.00 42.31%
Permanent Configuration (Group 01) $23,000.00 18.48% $4,250.00 18.48%
$200,000.00 $4,250.00 61.71%
Estimate #11
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr. 1 -5) $14,000.00 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 $0.00 40.00%
Slope Staking (Gr.2-5) $52,000.00 $0.00 95.38%
Temp Striping (Gr.2-5) $4,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $40,000.00 $0.00 63.94%
Paving (Group 01)  $52,000.00 $0.00 42.31%
Permanent Configuration (Group 01) $23,000.00 7.39% $1,700.00 25.87%
$200,000.00 $1,700.00 62.56%
Estimate #17
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 50.00 |00
Reference pavement markings  (Group 01) $15,000.00 20.00% $3,000.00 60.00%
Slope Staking (Gr.2-5) $52,000.00 2.31% $1,201.20 97.69%
Temp Striping (Gr.2-5) $4,000.00 $0.00 50.00%
Subgrade (Gr.2-5) $40,000.00 18.03% $7,212.00 81.97%
Paving (Group 01) $52,000.00 $0.00 42.31%
Permanent Configuration (Group 01) $23,000.00 24.13% $5,549.90 50.00%
$200,000.00 $16,963.10 71.04%
Estimate #18
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 40.00% $6,000.00 -
Slope Staking (Gr.2-5) $52,000.00 1.31% $678.80 99.00%
Temp Striping (Gr.2-5) $4,000.00  25.00%  $1,000.00 75.00%
Subgrade (Gr.2-5)  $40,00000  18.03%  $7,212.00 |GG
Paving (Group 01)  $52,000.00  28.85%  $15,002.00 71.16%
Permanent Configuration (Group 01) $23,000.00 $0.00 50.00%
$200,000.00 $29,892.80 85.99%
Estimate #20
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 1.00% $520.00
Temp Striping (Gr.2-5) $4,000.00 25.00% $1,000.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01) $52,000.00 13.84% $7,196.80 85.00%



Permanent Configuration (Group 01) $23,000.00 $0.00 50.00%
$200,000.00 $8,716.80 90.35%
Estimate #21

% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01) $52,000.00 10.00% $5,200.00 95.00%
Permanent Configuration (Group 01) $23,000.00 $0.00 50.00%
$200,000.00 $5,200.00 92.95%
Estimate #22
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01) $52,000.00 5.00% $2,601.20
Permanent Configuration (Group 01) $23,000.00 10.00% $2,300.00 60.00%
$200,000.00 $4,901.20 95.40%
Estimate #23
% Total %
Amount Complete  Amount Due Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01)  $52,000.00 $0.00
Permanent Configuration (Group 01) $23,000.00 10.00% $2,300.00 70.00%
$200,000.00 $2,300.00 96.55%
Estimate #XX
% Total %
Amount Complete  Amount Due  Complete
Startup- Control Point Verification (Gr.1-5) $14,000.00 $0.00
Reference pavement markings  (Group 01) $15,000.00 $0.00
Slope Staking (Gr.2-5) $52,000.00 $0.00
Temp Striping (Gr.2-5) $4,000.00 $0.00
Subgrade (Gr.2-5) $40,000.00 $0.00
Paving (Group 01)  $52,000.00 $0.00
Permanent Configuration (Group 01) $23,000.00 $0.00 70.00%

$200,000.00 $0.00 96.55%



Total Paid

to Date Groups For Estimate # 1
$14,000.00 1 2 3 4 5
$0.00 $10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00
$29,500.00 Group Paid to date
$0.00 $10,000.00] $15,750.00] $15,750.00] $1,000.00] $1,000.00
$0.00
$0.00
$0.00
$43,500.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 2
$0.00 1 2 3 4 5
$38,880.00 $0.00]  $4,690.00] $4,690.00 $0.00 $0.00
$0.00 Group Paid to date
$0.00 $10,000.00] $20,440.00] $20,440.00] $1,000.00] $1,000.00
$0.00
$0.00
$52,880.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 3
$0.00 1 2 3 4 5
$38,880.00 $2,185.00] $2,185.00
$0.00 Group Paid to date
$4,370.00 $10,000.00] $22,625.00] $22,625.00] $1,000.00] $1,000.00
$0.00
$0.00
$57,250.00
Total Paid
to Date
$14,000.00 Groups For Estimate # 4
$0.00 1 2 3 4 5
$38,880.00 $1,375.00] $1,375.00] $9,228.00] $9,228.00
$0.00 Group Paid to date




$25,576.00
$0.00
$0.00

$78,456.00

Total Paid
to Date

| $10,000.00] $24,000.00] $24,000.00] $10,228.00| $10,228.00]

$14,000.00
$2,500.00
$44,039.00
$0.00
$25,576.00
$10,500.00
$0.00

$96,615.00

Total Paid
to Date

Groups For Estimate # 5

1

2

3

4

5

$13,000.00

$0.00

$0.00

$2,579.50

$2,579.50

Group Paid to date

$23,000.00] $24,000.00] $24,000.00] $12,807.50] $12,807.50

$14,000.00
$6,000.00
$46,250.00
$2,000.00
$25,576.00
$22,000.00
$0.00

$115,826.00

Total Paid
to Date

Groups For Estimate # 6

1

2

3

4

5

$15,000.00

$1,000.00

$1,000.00

$1,105.50

$1,105.50

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $13,913.00] $13,913.00

$14,000.00
$6,000.00
$49,600.00
$2,000.00
$25,576.00
$22,000.00
$0.00

$119,176.00

Total Paid
to Date

Groups For Estimate # 7

2

3

4

5

$1,675.00

$1,675.00

Group Paid to date

$38,000.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$14,000.00
$6,000.00
$49,600.00
$2,000.00

Groups For Estimate # 8

1

2

3

4

$4,250.00

$0.00

$0.00

$0.00

$0.00

Group Paid to date




$25,576.00
$22,000.00
$4,250.00

$123,426.00

Total Paid
to Date

| $42,250.00] $25,000.00] $25,000.00] $15,588.00| $15,588.00]

$14,000.00
$6,000.00
$49,600.00
$2,000.00
$25,576.00
$22,000.00
$5,950.00

$125,126.00

Total Paid
to Date

NOTES

Groups For Estimate # X

1 2 3 4 5

$1,700.00 $0.00 $0.00 $0.00 $0.00

Group Paid to date

$43,950.00] $25,000.00] $25,000.00] $15,588.00] $15,588.00

$125,126.00

Groups For Estimate # 17

$14,000.00

$9,000.00
$50,801.20

$2,000.00
$32,788.00
$22,000.00
$11,499.90

$142,089.10

Total Paid
to Date

N =

w

NOTES

1 2 3 4 5

$8,549.90 $0.00 $0.00] $4,206.60] $4,206.60

Group Paid to date

$52,499.90] $25,000.00] $25,000.00] $19,794.60] $19,794.60

$14,000.00
$15,000.00
$51,480.00

$3,000.00
$40,000.00
$37,002.00
$11,499.90

Groups For Estimate # 18

1 2 3 4 5

$21,002.00 $4,445.40] $4,445.40

Group Paid to date

$73,501.90] $25,000.00] $25,000.00] $24,240.00] $24,240.00

$171,981.90

Total Paid
to Date

NOTES

Estimate # 19 was Supplemental for HMA

$14,000.00
$15,000.00
$52,000.00

$4,000.00
$40,000.00
$44,198.80

Groups For Estimate # 20

1 2 3 4 5

$7,196.80 $760.00 $760.00

Group Paid to date

$80,698.70]  $25,000.00] $25,000.00] $25,000.00] $25,000.00

$16,963.10

$29,892.80

$8,716.80



$11,499.90

$180,698.70
Total Paid Q
to Date %
$14,000.00 Groups For Estimate # 21
$15,000.00 1 2 3 4 5
$52,000.00 $5,200.00
$4,000.00 Group Paid to date
$40,000.00 $85,898.70] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$49,398.80
$11,499.90
$185,898.70
Total Paid @
to Date %
$14,000.00 Groups For Estimate # 22
$15,000.00 1 2 3 4 5
$52,000.00 $4,901.20
$4,000.00 Group Paid to date
$40,000.00 $90,799.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00
$13,799.90
$190,799.90
Total Paid @
to Date %
$14,000.00 Groups For Estimate # 23
$15,000.00 1 2 3 4 5
$52,000.00 $2,300.00
$4,000.00 Group Paid to date
$40,000.00 $93,099.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00
$16,099.90 Pay perm config at 40.00045% to = 100 %
$193,099.90
Total Paid g
to Date %
$14,000.00 Groups For Estimate # XX
$15,000.00 1 2 3 4 5
$52,000.00
$4,000.00 Group Paid to date
$40,000.00 $93,099.90] $25,000.00] $25,000.00] $25,000.00] $25,000.00
$52,000.00
$16,099.90 Pay perm config at 40.00045% to = 100 %

$193,099.90




Lump Sum Breakdown

Item 92 - SPCC Plan
Lump Sum Amount - $2,500.00

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

SPCC Plan Group 1
SPCC Plan Group 2
SPCC Plan Group 3
SPCC Plan Group 4
SPCC Plan Group 5

Estimate #1
%

Amount Complete Amount Due
$625.00 50.00% $312.50
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$2,500.00 $1,250.00

Estimate #2

%

Amount Complete Amount Due
$625.00 50.00% $312.50
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$625.00 50.00% $312.50
$312.50 50.00% $156.25
$2,500.00 $1,250.00



Total % Total Paid

Complete to Date
50.00% $312.50
50.00% $312.50
50.00% $156.25
50.00% $312.50
50.00% $156.25

$1,250.00
Total % Total Paid
Complete to Date
$625.00
$625.00
$312.50
$625.00

$312.50



Lump Sum Breakdown

Item 94 - Adjust WIM Device
Lump Sum Amount - S 30,000.00
%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

%

Amount Complete Amount Due
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

$0.00 $0.00




Total % Total Paid

Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
$0.00
Total % Total Paid
Est. # Complete to Date
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00
0.00% $0.00

$0.00




